COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2013

ESTI MATE SUMVARY 09: 30: 21
CONTI D C18264 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18264- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 92.0 DAYS TIME ALLON 10/25/201 FI XED COVPLETI ON DAT!
SH 82 AND JW DRI VE | MPROVENENTS PERCENT TI ME: 47.42 ORI G TIVE ALLOW 10/ 25/201 FI XED COVPLETI ON DAT
PRQJECT NO. SHE 0821- 096
SH 82 AND JW DRI VE | MPROVEMENTS
NAVE OF RQAD: 082A
PRQJECT COUNTI ES: EAGLE GARFI ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 15/ 2013 DATE TI ME STARTED 04/ 15/2013
2273 RIVER ROAD DATE LET 12/ 13/ 2012 DATE WORK BEGAN 04/ 15/ 2013
DATE AWARDED 12/ 20/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/08/ 2013 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,081, 517. 75 PARTI Gl PATI NG $ 1,631, 475. 02 $ 819, 990. 39
AWARD PRQJECT AM: $  5,185,550. 15 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 26. 83% TOTAL EARNI NGS 1, 631, 475. 02 819, 990. 39
FUNDS AVAI LABLE: $ 4,450, 042.73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 631, 475. 02 819, 990. 39
TOTAL CLAI VB $ 0.00 RETAI NAGE -40, 682. 25 -23,213.71
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,590, 792. 77 796, 776. 68
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,590, 792. 77 796, 776. 68
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 796, 776. 68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18264-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1.000 30, 000. 00

0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 320, 018. 000 0. 000
SY 0. 000 0. 00
1. 15000 0. 000 0. 00
0015 202-00810 *Renoval of Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0020 202-00827 *Renoval of Pull Box 13. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0025 202-01140 Renoval of Guardrail Type 4 561. 000 0. 000
LF 561. 000 11, 220. 00
20. 00000 561. 000 11, 220. 00
0030 202- 01300 *Renoval of End Anchorage 14. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0035 203-01500 Bl adi ng 20. 000 0. 000
HOUR 7.000 665. 00
95. 00000 7.000 665. 00
0040 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 5. 000 475. 00
95. 00000 5. 000 475. 00
0045 203-01594 Conbi nati on Loader 20. 000 1. 000
HOUR 2.000 150. 00
75. 00000 3. 000 225.00
0050 203-01597 *Pot hol i ng 30. 000 1. 000
HOUR 19. 000 2,755.00
145. 00000 20. 000 2,900. 00
0055 203-02330 Labor er 40. 000 0. 000
HOUR 16. 000 448. 00

28. 00000 16. 000 448. 00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18264-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0065 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 208- 00205 *Erosion Control Supervisor 150. 000 58. 250
HOUR 25. 000 3, 750. 00
150. 00000 83. 250 12, 487.50
0075 304- 07000 *Aggregat e Base Course (O ass 7) 1, 830. 000 0. 000
TON 0. 000 0. 00
19. 00000 0. 000 0. 00
0080 403-34701  *Hot M x Asphalt (Gading SX) (75) 28, 438. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0085 411-03342 Asphal t Cement Perfornmance G ade (PG 64-28) 2, 025. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0090 411-10255  Enulsified Asphalt (Sl ow Setting) 14, 000. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0095 606-00710 *Cuardrail Type 7 (Style CA) 538. 000 0. 000
LF 448. 000 44, 800. 00
100. 00000 448. 000 44, 800. 00
0100 606-00716 *Quardrail Type 7 (Style CA) (Special) 26. 000 0. 000
LF 26. 000 3, 380. 00
130. 00000 26. 000 3, 380. 00
0105 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0. 00
0110 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18264-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0115 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
515. 00000 0. 000 0. 00
0120 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 825. 00000 0. 000 0. 00
0125 606- 02005 *End Anchor age (Fl ared) 5. 000 0. 000
EACH 0. 000 0. 00
1, 460. 00000 0. 000 0. 00
0130 608-00010 *Concrete Curb Ranp 41. 000 0. 000
5% 41. 000 6, 560. 00
160. 00000 41. 000 6, 560. 00
0135 613- 00206 *2 Inch BElectrical Conduit (Bored) 366. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0140 613-07000 *Pull Box (Special) 6. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0145 613- 10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0150 614- 00035 *Si gn Panel (Special) 48. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0155 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 42. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0160 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0165 614- 72875 *Loop Detector Wre 1, 318. 000 0. 000
LF 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18264-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0170 625- 00000 *Construction Surveying 1. 000 0.790
LS 0. 160 6, 400. 00
40, 000. 00000 0. 950 38, 000. 00
0175 626- 00000 *Mobi | i zati on 1. 000 0. 382
LS 0.077 46, 200. 00
600, 000. 00000 0. 459 275, 400. 00
0180 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 000 0. 00
20, 000. 00000 0. 250 5, 000. 00
0185 627-00005 *Epoxy Pavement Mar ki ng 550. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0190 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 900. 000 0. 000
GAL 23. 000 690. 00
30. 00000 23. 000 690. 00
0195 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 852. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0200 630-00000  *Fl agging 3, 500. 000 618. 250
HOUR 471. 750 11, 439. 94
24. 25000 1, 090. 000 26, 432.50
0205 630- 00007 *Traffic Control Inspection 31. 000 15. 000
DAY 8. 000 2,200. 00
275. 00000 23. 000 6, 325. 00
0210 630-00012 *Traffic Control Managenent 181. 000 40. 000
DAY 20. 000 15, 200. 00
760. 00000 60. 000 45, 600. 00
0215 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 6. 000
EACH 0. 000 0. 00
10. 00000 6. 000 60. 00
0220 630-80342 *Construction Traffic Sign (Panel Size B) 75. 000 17.500
EACH 5. 000 50. 00

10. 00000 22.500 225.00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18264-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0225 630-80343 *Construction Traffic Sign (Panel Size O 30. 000 7.500
EACH 0. 500 5.00
10. 00000 8. 000 80. 00
0230 630-80344 *Construction Traffic Sign (Special) 55. 000 27.500
SF 0. 000 0. 00
12. 00000 27.500 330. 00
0235 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
yee) EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0240 630- 80359 *Portabl e Message Sign Panel 400. 000 68. 000
DAY 75. 000 3, 000. 00
40. 00000 143. 000 5,720. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 48. 000
EACH 27.000 945. 00
35. 00000 75. 000 2,625.00
0250 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0255 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0260 630- 80380 *Traffic Cone 250. 000 100. 000
EACH 25. 000 125. 00
5. 00000 125. 000 625. 00
0265 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Temporary) EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0270 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 1, 300. 000 1, 300. 000
FA 0. 000 0. 00

1. 00000 1, 300. 000 1, 300. 00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18264-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0280 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 -173. 080
F A -196. 350 -196. 35
1. 00000 -369. 430 -369. 43
0285 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70023 F/ A On- The-Job Trai nee 2,560. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70025 F/' A Quality Incentive Paynent 166, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 630-85010 I npact Atten (Tenp) CO No. 3 MCR LI No. 1 4.000 0. 000
EACH 2.000 10, 560. 00
5, 280. 00000 2.000 10, 560. 00
0785 210-00848 Res Traf Sig Control +Cab 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0790 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0795 613-01200 2 In Elec Cond (P) 295. 000 0. 000
LF 0. 000 0. 00
14. 87000 0. 000 0. 00
0810 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction 0. 000 0. 000
DOL -260. 000 -260. 00
1. 00000 -260. 000 -260. 00

CAT 0200 CURRENT AMI  $ 4,403,139.35$% 170, 561.59 $ 534, 003. 57



CONTI D C18264

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PON: 18264-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0201 GAMVE FENCE
0310 202-00001  Renoval of Structure 4. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0315 202-00010  *Renmoval of Tree 15. 000 0. 000
EACH 2.000 400. 00
200. 00000 2.000 400. 00
0320 202-00035 *Renmoval of Pipe 148. 000 0. 000
LF 148. 000 2,072.00
14. 00000 148. 000 2,072. 00
0325 202-00220 *Renpval of Asphalt Mat 3, 233. 000 444.000
5% 400. 000 2, 000. 00
5. 00000 844. 000 4,220.00
0330 202-00240  *Renoval of Asphalt Mat (Pl aning) 106. 000 0. 000
5% 0. 000 0.00
1. 15000 0. 000 0.00
0335 202-01000 *Renoval of Fence 31, 000. 000 13, 900. 000
LF 610. 000 305. 00
0. 50000 14, 510. 000 7, 255. 00
0340 207-00205  Topsoil 161. 000 0. 000
cy 0. 000 0.00
80. 00000 0. 000 0.00
0345 208-00045  Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0350 210-00012  *Reset Mailbox Structure (Type 2) 3.000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0.00
0355 210-00013  *Reset Mailbox Structure (Type 3) 2.000 0. 000
EACH 0. 000 0.00
265. 00000 0. 000 0.00
0360 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0.00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18264-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 GAME FENCE

0365 212-00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0.00
0370 212-00032 *Soi | Condi tioni ng 0. 300 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0375 213-00012 *Spray-on Mul ch Bl anket 0. 300 0. 000
ACRE 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0380 304- 06000 *Aggregat e Base Course (C ass 6) 153. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0.00
0385 403-00720 Hot M x Asphalt (Patching) (Asphalt) 73.000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0.00
0390 403-34701 *Hot M x Asphalt (Gading SX) (75) 102. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0.00
0395 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 9. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0.00
0400 411-10255 Enul sified Asphalt (Slow Setting) 8. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0.00
0405 506-00212 Riprap (12 Inch) 36. 000 0. 000
Cy 0. 000 0. 00
180. 00000 0. 000 0.00
0410 601-01025 *Concrete O ass B (M scel | aneous) 85. 000 0. 000
cY 60. 000 33, 600. 00
560. 00000 60. 000 33, 600. 00
0415 602- 00000 *Rei nforcing Steel 18, 000. 000 0. 000
LB 1, 700. 000 1, 700. 00

1. 00000 1, 700. 000 1, 700. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18264- Bl D ESTI MATE RUN 07/ 26/ 2013
PRQIECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 GAME FENCE
0420 603-10180 *18 Inch Corrugated Steel Pipe 50. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0. 00
0425 603-50012 *12 Inch Plastic Pipe 350. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0430 607-00005 *End Post 50. 000 16. 000
EACH 3. 000 810. 00
270. 00000 19. 000 5,130. 00
0435 607-00010 *Corner and Line Brace Post 140. 000 33. 000
EACH 12. 000 5, 640. 00
470. 00000 45. 000 21, 150. 00
0440 607-11360 *Fence Deer (Special) 38, 000. 000 12, 437. 000
LF 4, 065. 000 25, 609. 50
6. 30000 16, 502. 000 103, 962. 60
0445 607-11525 *Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0450 607-11530 *Fence (Speci al) 440. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0455 607- 60000 *Deer Cate 6. 000 3. 000
EACH 0. 000 0. 00
875. 00000 3. 000 2,625.00
0460 607-60002 *CGanme Ranp 17. 000 16. 000
EACH 0. 000 0. 00
4,100. 00000 16. 000 65, 600. 00
0465 607-60105 *4 Foot Gate (Special) 15. 000 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0. 00
0470 607-60117 *16 Foot Gate (Special) 4.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18264- BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0201 GAME FENCE
0475 611-00031 *30 Foot Deer Quard 1. 000 0. 000
EACH 1. 000 44,000. 00
44, 000. 00000 1. 000 44, 000. 00
0480 611-00033 *32 Foot Deer Quard 4. 000 0. 000
EACH 4.000 184, 000. 00
46, 000. 00000 4. 000 184, 000. 00
0485 611-00039 *38 Foot Deer Quard 1. 000 0. 000
EACH 1. 000 53, 250. 00
53, 250. 00000 1. 000 53, 250. 00
0490 611-00041 *40 Foot Deer Quard 1. 000 0. 000
EACH 1. 000 56, 000. 00
56, 000. 00000 1. 000 56, 000. 00
0495 611-00047 *46 Foot Deer Quard 1. 000 0. 000
EACH 1. 000 63, 000. 00
63, 000. 00000 1. 000 63, 000. 00
0500 614-00011 *Sign Panel (Qass I) 12. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0505 614-00035 *Si gn Panel (Special) 82. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0510 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 60. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0515 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0520 619-06100 10 Inch Ductile Iron Pipe 20. 000 0. 000
LF 20. 000 3, 200. 00
160. 00000 20. 000 3, 200. 00
0525 619- 75080 10 Inch Gate Val ve 1. 000 0. 000
EACH 1. 000 3, 250. 00
3, 250. 00000 1. 000 3, 250. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18264- Bl D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 GAME FENCE
0530 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 921. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0535 629-01001  *Survey Monunent (Type 1) 30. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0540 629-01005  *Survey Monunent (Type 5) 4.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0545 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0800 630-80370 Conc Barrier (Tenp) 1, 200. 000 0. 000
LF 600. 000 16, 200. 00
27.00000 600. 000 16, 200. 00
0805 629-01110 Locate Monunents 150. 000 0. 000
HOUR 0. 000 0. 00
128. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 1,082,499.90 $ 495, 036. 50 $ 675, 614. 60
CAT NO0202 JW DRI VE | MPROVEMENTS
0550 202- 00035 Renoval of Pipe 20. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0555 202- 00090 *Renoval of Delineator 20. 000 20. 000
EACH 0. 000 0. 00
5. 00000 20. 000 100. 00
0560 202-00203 Renoval of Curb and Cutter 55. 000 50. 000
LF 5. 000 525. 00
105. 00000 55. 000 5,775. 00
0565 202- 00220 *Renoval of Asphalt Mat 1, 451. 000 0. 000
Sy 250. 000 1, 250. 00
5. 00000 250. 000 1, 250. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18264- Bl D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0202 JW DRI VE | MPROVEMENTS
0570 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 015. 000 0. 000
SY 122. 000 140. 30
1. 15000 122. 000 140. 30
0575 202- 00250 *Removal of Pavenent Marking 559. 000 0. 000
SF 559. 000 1,118. 00
2. 00000 559. 000 1,118. 00
0580 202-00810 *Renoval of G ound Sign 10. 000 7.000
EACH 3. 000 150. 00
50. 00000 10. 000 500. 00
0585 202-04001 Pl ug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 325. 00000 1. 000 1, 325. 00
0590 203-00010 *Uncl assi fied Excavation (Conplete In Place) 2, 365. 000 2, 365. 000
CY 0. 000 0. 00
22.75000 2, 365. 000 53, 803. 75
0595 203- 00060 Enbanknent Material (Conplete In Place) 73. 000 0. 000
cY 73. 000 2,591.50
35. 50000 73. 000 2,591.50
0600 206- 00510 Filter Material (dass A 10. 000 0. 000
cY 10. 000 1, 100. 00
110. 00000 10. 000 1, 100. 00
0605 207-00205 Topsoi | 153. 000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
0610 208-00002 Erosion Log (12 Inch) 430. 000 100. 000
LF 330. 000 3, 300. 00
10. 00000 430. 000 4, 300. 00
0615 208- 00050 StormDrain Inlet Protection 5. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0620 210-00001 Reset Structure 3. 000 2.000
EACH 1. 000 1, 000. 00
1, 000. 00000 3. 000 3, 000. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18264-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0202 JW DRI VE | MPROVEMENTS
0625 210- 04020 Modi fy Inlet 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0630 212-00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0635 212-00032 *Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0640 213-00012 *Spray-on Mul ch Bl anket 0. 300 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0645 304- 06000 *Aggregat e Base Course (C ass 6) 6, 000. 000 5, 116. 790
TON -1.330 -26. 60
20. 00000 5, 115. 460 102, 309. 20
0650 403-00720 Hot M x Asphalt (Patching) (Asphalt) 29. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0655 403-34701  *Hot M x Asphalt (Gading SX) (75) 1, 461. 000 0. 000
TON 1, 410. 380 63, 467. 10
45. 00000 1, 410. 380 63, 467. 10
0660 411-03342 Asphal t Cement Perfornmance G ade (PG 64-28) 90. 000 0. 000
TON 77.560 38, 780. 00
500. 00000 77.560 38, 780. 00
0665 411-10255  Enulsified Asphalt (Sl ow Setting) 196. 000 0. 000
GAL 196. 000 294. 00
1. 50000 196. 000 294. 00
0670 420-00133 Geotextile (Separator) (O ass 2) 52. 000 0. 000
SY 52. 000 1, 456. 00
28. 00000 52. 000 1, 456. 00
0675 603-10180 *18 Inch Corrugated Steel Pipe 10. 000 10. 000
LF 0. 000 0. 00
66. 00000 10. 000 660. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18264- Bl D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0202 JW DRI VE | MPROVEMENTS
0680 603-10240 24 Inch Corrugated Steel Pipe 8. 000 8. 000
LF 0. 000 0. 00
140. 00000 8. 000 1, 120. 00
0685 605-00180 18 Inch Perforated Pipe Underdrain 14. 000 0. 000
LF 14. 000 3, 640. 00
260. 00000 14. 000 3, 640. 00
0690 606-00740 *Quardrail Type 7 (Style CE) 450. 000 450. 000
LF 0. 000 0. 00
180. 00000 450. 000 81, 000. 00
0695 609-21021 *Curb and CQutter Type 2 (Section II-M 247.000 138. 000
LF 109. 000 3,270. 00
30. 00000 247.000 7,410. 00
0700 609-24004  *CQutter Type 2 (4 Foot) 11. 000 0. 000
LF 11. 000 935. 00
85. 00000 11. 000 935. 00
0705 612-00001  *Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0710 612-00002  *Delineator (Type Il) 14. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0715 612-00003 *Del i neator (Type II1) 3. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0720 613-00306 *3 Inch Electrical Conduit (Bored) 4, 515. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0725 614-00012 *Sign Panel (Cass I1) 123. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0730 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 89. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
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PON: 18264- BI D ESTI MATE RUN 07/ 26/ 2013
PRQIECT: SHE 0821- 096 ESTI MATE NO 0004 09: 30: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 JWDRI VE | MPROVEMENTS

0735 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0740 614-85001 *| npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0745 627-00005 *Epoxy Pavement Mar ki ng 26. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0750 627-30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 339. 000 0. 000
SF 339. 000 6, 102. 00
18. 00000 339. 000 6, 102. 00
0755 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0780 614-85003 I npact Atten (LM CO No. 3 MCR LI No. 2 1. 000 0. 000
EACH 1. 000 25, 300. 00
25, 300. 00000 1. 000 25, 300. 00

CAT 0202 CURRENT AMI  $ 585, 498.50 $ 154,392.30 $ 411, 476. 85
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0760 620- 00002 Field Office (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0765 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0770 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
190. 00000 2.000 380. 00
CAT 0400 CURRENT AMI  $ 10,380.00 $ 0.00$ 10, 380. 00

PRQJIECT TOTAL CURRENT AMI $ 6,081,517.75$ 819,990.39% 1,631, 475. 02



